
PARSONS ENGINEERING SCIENCE, INC. <rqrXJ 
1700 Broadway, Suite 900 Denver, Colorado 80290 (303) 831-8100 Fax: (303) 831-8208 

May 26, 1995 
SP307:052695 :02 

Mr. Andy Ledford 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ledford: 

Provided in this transmittal is the Weekly Project Status Report for the Period of May 
19, 1995 - May 26, 1995. This report has been prepared in accordance with your request for 
a weekly summary of activities and action items, and merges the reports of the OU4 Phase I 
RFI/RI project and the OU4 Phase I IM/IRA Project. Attachment #1 provides the expenditures 
for the week from May 12, 1995 through May 19, 1995. Attachment #2 provides a status 
schedule for the relevant active tasks. 

If you have any questions, please contact me at 764-8811. 

Project Manager, Solar Pond Phase I 

cc: 
B. Troutman, EG&G 
M. McKee, EG&G 
E. Atchinson, EG&G 
T. Meins, EG&G 
T. Gamer, EG&G 
M. Bretz, EG&G 
M. Matthews - 
EG&G Records (2) 

i 
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R. Cropper 
G. DeWeese 
W. Edmonson 
H. Heidkamp 
N. Hilmar 
P. Holland 
T. Kuykendall 
A. Putinsky 
R. Schmiermund 
R. Stegen 
R. Wilkinson 
Central Files 
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PARSONS ENGINEERING SCIENCE, INC. 
1700 Broadway, Suite 900 Denver, Colorado 80290 

phone: (303) 831-8100 telecopy (303) 831-8208 

WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

OU4 IM/IRA 

Parsons ES issued draft meeting minutes SP307:051995:02 from the May 17, 1995 team 
meeting at the May 23, 1995 team meeting. These meeting minutes were issued for 
review and comment. 

Parsons ES issued meeting minutes from a design coordination meeting held on May 22, 
1995. The minutes SP307:052295:02 were issued on May 25, 1995. 

Parsons ES issued draft meeting minutes SP307:052495:02 on May 25, 1995 from the 
May 23, 1995 team meeting. 

Letter SP307:052495:03 was issued on May 24, 1995 concerning an approach to 
addressing the OU4 seismic issue. 

OU4 Phase I W R I  

1) Parsons ES submitted letter SP307:052495:01 on May 24, 1995 discussing the revised 
SEP 207-C drilling strategy. 

REPORT SUMMARY AND FUTURE ACTIONS: 
OU4 IM/IRA 

IM/IRA-dd 

Public comments have been received which initiated the Responsiveness Summary. Comments 
from the CDPHE were received on schedule. EPA comments were not received until April 18, 
1995. Parsons ES is preparing the Responsiveness Summary. A meeting was held on April 21, 
1995 to discuss the draft Responsiveness Summary that was issued on May 10, 1995. Parsons 
ES is responding to the comments ont he Draft Responsiveness Summary so that a final 
document is ready for submittal to the regulatory agencies on June 9, 1995. 
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Design 

The 60% Design review meeting was held on April 10, 1995 at the Jefferson County Airport. 
Parsons ES performed a design analysis with respect to the impacts and advantages from 
flattening out the subsurface drain. This information was presented at the weekly team meeting. 
An analysis of nitrate leaching was performed for the soils that might be left in place. The 
predicted leachate concentrations exceed the groundwater protection standard and the state 
standard at the point of compliance. Parsons ES submitted responses to the 60% Design review 
comments. Parsons ES is currently incorporating the 60% Design review comments and is 
working on completing the 90% Design package. The 90% Design package is in the Parsons 
ES internal checking procedure. parsons ES is also working closely with EG&G to investigate 
a concern that the asphalt low-permeability layer will not maintain its integrity for the 1,000-year 
period of performance. 

Other Items 

The VS2DT task is on hold until the Brown & Root team completes the treatability studies. 
Parsons ES issued a budget for additional VS2DT modeling to assess the amount of contaminants 
that will remain in the consolidated materials after the 1000-year period of performance. In 
addition, the modeling will include a determination of the maximum anticipated leachate 
concentration, and when that maximum concentration is expected to occur. Parsons ES is not 
currently working on this task. 

Parsons ES issued a modified alternative evaluation cost estimate spreadsheet in response to 
DOE’S request for additional cost screening of alternatives. Parsons ES is not currently working 
on this task. 

Parsons ES provided a draft Commerce Business Daily (CBD) request for the solicitation for a 
construction subcontractor. In addition, a draft solicitation questionnaire was also submitted for 
EG&G review and comment. These efforts were performed to support Title I11 activities. A 
meeting was attended on April 26, 1995 to discuss contracting strategies. The EG&G 
procurement team prefers to issue a fixed price contract for the closure construction. Parsons 
ES is not currently working on this task. 

OU4 Phase I RFI/RI 

The sludge has been removed, and Parsons ES issued an organization chart for the C-pond 
drilling activities to EG&G. A training matrix is also being prepared. These documents are 
being prepared to support the EG&G Readiness Review for the C-pond sampling. Parsons ES 
is submitted on a DMR for the modifications to the Phase I RFI/RI Work Plan to collect near 
surface samples via hand augering. 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

WBS 1.5 - Responsiveness Summary 

Stegen 6.0 98.40 $ 590.40 Review of StateIEPA Comments 

Subtotal 6.0 $ 590.40 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

WBS 1.6 - Project Management 

Nixon 
Dillon 
Potenza 
Poore 
Roth 

18.0 78.72 $ 1,416.96 Project Management 
2.0 44.98 $ 89.96 Meeting Support 
2.5 44.98 $ 112.45 Meeting Support 

7.0 28.11 $ 196.77 Clerical/Modem Support 
11.0 28.11 $ 309.21 Clerical 

Subtotal 40.5 $ 2,125.35 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

WBS 2.1.4 - Asphalt Testing 

Glade 13.5 40.77 $ 550.40 Work on Asphalt Specifications 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

WBS 2.2 - 90% Design Package 

Cole 
Edmonson 
Hilmar 
Young I I  
Schmiermund 
Heidkarnp 
Rose' 
Stenseng 
Lernke 
Creek 
Hartfelder 
Kennedy 
Healy 
Robertson 
Turk 
Wojciechowski 
Schenfeld 
McConn 
Baskett 
Ditzel 

22.5 
40.0 

6.0 
14.0 
3.0 

30.0 
11.0 
40.0 
26.0 
35.0 
27.0 
29.0 
10.5 
22.5 
35.0 
20.0 

2.5 
2.0 

24.0 
0.5 

98.40 $ 
98.40 $ 
98.40 $ 
98.40 $ 
98.40 $ 
78.72 $ 
61.85 $ 
61.85 $ 
61.85 $ 
47.79 $ 
47.79 $ 
47.79 $ 
44.98 $ 
44.98 $ 
44.98 $ 
44.98 $ 
44.98 $ 
40.77 $ 
28.11 $ 
28.11 $ 

2,214.00 Drainage Calculations 
3,936.00 Estiimating/Project Engineering 

1,377.60 Seed Specifications 

2,361.60 Spec Checking 

2,474.00 Cover Design 
1,608.10 Utilities Checking 
1,672.65 Geotechnical Design 
1,290.33 Utility Drawing Blow-up 
1,385.91 Sarnpling/Analysis Spec 

472.29 Drafting 
1,012.05 Drafting 
1,574.30 Drafting 

899.60 Drafting 
112.45 Estimating 

674.64 Drafting 

590.40 QA 

295.20 Sarnpling/Analysis Spec 

680.35 Calculation Checking (Geotech) 

81.54 Sampling Spec 

14.06 Spec Typing 

Subtotal 400.5 $ 24,727.07 
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OU4 Phase I IMllRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

WBS 2.4 -Title II Design Project Management 

Wilkinson 
Hilmar 
Nixon 
Putinsky 

20.0 112.46 $ 2,249.20 Program Management 

22.0 78.72 $ 1,731.84 Project Management 
7.0 98.40 $ 688.80 QA 

5.0 61.85 $ 309.25 Project Controls 

Subtotal 54.0 $ 4,979.09 
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OU4 Phase I lM/lRA 
Hours for Week Ending 5/19/95 

Employee Hours Rate Cost Scope of Services 

Total for Week 5/19/95 51 4.5 $ 32,972.30 
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